
Monthly Summary Sheet for December 2002 
Gilbert and Mosley Project – Wichita, Kansas 

Plumes ABE Construction Activities 
CDM continued the Phase II (environmental education

building and plaza area) and Phase III (meandering creek) 

construction activities in December 2002, and the

groundwater treatment system began continuous

operations. The environmental education building (right) 

efforts included the completion of the remaining concrete 

pours for the walls and floor slabs and the partial

completion of two-thirds of the roof. The plaza area efforts 

(concrete pools and provisions for fountains and light

fixtures) were completed in the northern section of the

plaza, and work began on the formwork for the arc wall along the southwest quadrant of the plaza. The 

work on the meandering creek continued, and the middle section of the creek is nearing substantial

completion. The troubleshooting and optimization efforts for the groundwater treatment system (left)

startup continued, and the treatment system began continuous operations on December 30th.


Anticipated January activities: Construction efforts will 
continue for the environmental education building (interior 
utilities, wall finishes, exhibit area roof, etc.) and for the plaza 
area (arc wall, water feature piping, plaza pools, etc.), and 
construction activities for various site improvement items (i.e., 
berms, irrigation system, parking lots, fish observatory, etc.) will 
begin. The groundwater treatment system will continue to pump 
and treat groundwater at the design flow rate of approximately 
1.2 million gallons a day. 

Monitoring Activities 
CDM completed the Fourth Quarter 2002 Site Monitoring Network sampling that included the collection of 
approximately 140 samples and groundwater elevation data from 243 measuring points. CDM also 
continued the performance monitoring of the Plumes ABE remediation system with a three-day pump test 
to evaluate changes in the groundwater elevations and with the collection of treated effluent samples from 
the treatment system to comply with the NPDES discharge permit. 

Anticipated January activities:  CDM will complete the Fourth Quarter 2002 Site Monitoring Network 
Report and Annual Summary for submittal to the City of Wichita. 

Source Area Activities 
CDM continued the source investigation activities for the Tri-State Central (724 E. Osie Street) and Harcros 
(727 E. Osie Street) source areas with the data review and preparation of a site investigation report for these 
two sites, and a draft version of the source investigation report was submitted to the City of Wichita for 
review. The South Washington and English source area (149 and 157 S. Washington sources) investigation 
and source control measures report continued to be prepared. 

Anticipated January activities:  CDM will complete the source area investigation work for the Tri-State 
Central, Harcros, and South Washington and English source areas with the preparation of data reports, site 
investigation reports, and source control measures reports. 
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